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River Corridor/FFTF
Tri-Party Agreement Milestone Review

Meeting Minutes
June 15, 2006

River Corridor Project portion of M-016/M-089/M-092-12/M-092-16/M-093/M-094

M-092-12 and 16, 300 Area Special Case Waste (Shared with FH).
Change Request M-92-06-01 has been signed by RL and Ecology to delete M-092-12 and extend
M-092-16 to align with completion of M-094.

M-016-57, Initiate Soil Remediation at K-East Basin

RL stated they may have some trouble keeping this milestone on schedule and may need to show
this as behind schedule at the next quarterly meeting. DOE has not given direction to WCH to
change the date, but the expectation is that it may slip. EPA wanted it noted that their
expectation is that it does not slip.

M-089-00, Complete Closure of Non-Permitted Mixed Waste Units in 324 Building REC B-
Cell, REC D-Cell, and High Level Vault.

Change Request M-89-04-01, approved 4/10/06, extended the due date for M-89-00 to align with
Interim Milestone M-094-03 to complete disposition of the 324 Building.

DOE and WCH have been working closely with Ecology on two Change Requests, M-16-05-06
and M-94-05-02. One additional interim milestone will be added to each draft Change Request.

River Corridor Project Accomplishments
- D-4 Closure Project - WCH has made good progress in the last three months. They are

working on a paper for the 324-327 Buildings to start an accelerated work activity.
Eleven buildings in the 300 Area have been demolished. Now the concentration is on the
333 Building, which is in the deactivation phase.
Reactor Interim Safe Storage (ISS) - There is not a lot of visible progress on the Reactor
ISS Closure Project as WCH has been working on the KE/KW Reactor EE/CA. The
emphasis is now on N reactor ancillary facility demolition.
Field Remediation is making good progress addressing the mercury issues. Work is
progressing in B/C and will start in D, F, K, and 300 Areas. Completed the Readiness
Assessment for 118-K-1 and submitted to RL for approval. RL stated that there were 4-5
post-start findings, but that WCH was allowed to start work on the outside trenches. The
backfill on 116-N-1 Crib and Trench is basically complete; they are in the process of re-
contouring. Major excavations North of the fence line are basically complete.
Waste Operations Project - Issued a Transportation Services Master Agreement RFP in
order to have other means to transport waste between areas. EPA asked for clarification
on the PEcoS shipment. WCH stated that this shipment was waste that had been treated
and was returned for ERDF disposal. Other waste is from FH; exact locations were not
known.

Action: Provide clarification to EPA on where the waste is coming from.

6-15-06 via email to N.Cetc e s ot e




End State and Final Closure Project - There are a number of documents out for review. A
significant sampling operation along the river is in process. EPA is not clear on the bullet
addressing the schedule relief WCH requested for the risk assessment work plan (see
Page 9 of the handout). The work plan and associated risk assessment are necessary for
completion of a final ROD, which is the desired result. Because the work plan is not a
milestone but rather a contract deliverable from WCH to RL, the schedule relief for -
completion of it was not reviewed and/or approved by the Regulators. '

RI: decided to break this work into two tasks (compilation and evaluation of existing
data, followed by completion of a risk assessment work plan) and EPA expected them
both to be funded, but that did not happen. The second task was deferred because the
existing data compilation/evaluation task did not indicate a clear need or boundary for a
risk assessment downstream of the Hanford Site. The apparent lack of a contractual path-
forward for the Columbia River Component (CRC) has been an issue with the Regulators
for some time. In the opinion of the Regulatory agencies, it is necessary to complete the

~ Risk Assessment Work Plan as the path to a final ROD. EPA and Ecology expressed a
great deal of concern over the deferral period of two years, ‘which was requested by WCH
* and granted by RL in order to allow adequate time to determine the appropriate path
forward. EPA and Ecology have been very vocal about their concem. Without the
agencies’ knowledge of the time-frame, WCIH requested and was granted the extension.
However, the agencies had been briefed on and were aware of the likely re-evaluation of
the CRC path forward.- :

REL stated the reason they granted the delay is that it appeared the Work Plan scheduled to
be generated was not the appropriate next step for the CRC, given the results of the
existing data evaluation. It was anticipated that existing data, cnce compiled, would
clearly delineate a downstream boundary for a Hanford Site contaminant related risk
assessment. When it did not, it became apparent that an additional scoping task should
be completed prior to proceeding with a risk assessment. The deferral was granted to
WCH in order for a path forward to be discussed and negotiated with the regulatory
agencies. The expectation is that there will be public workshops on this information and
milestones tied to the identified CRC work activities. |

RL stated there is a draft Work Plan for the CRC but they are hesitant to issue it until
they get a better grasp of the scope, given the unexpected results of the data compilation
and evaluation task. EPA is upset that, given the Regulators concern, RL felt they had to
give WCH some relief. While RL believes it was a prudent course of action, EPA
emphasized that thls is not good business practice. -

It appears RL is stepping on each others toes and that the schedule is not being managed
or thought out well. The Regulators attend different risk assessment meetings and hear
different stories about risk assessment scopes. They need to know what the deviation
from scope is. The scope problem is between the risk assessment project and RL. It is
not clear which risk assessment is covering air and which is covering ground. RL is
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looking for a complete picture for the RlSk Assessment to address RL and the

Integration Issues — Ecology is having concerns about how risk assessments fit together.
Discussion is needed about how the integration between coniractors proceeds. The 100N
Risk Assessment by FH could delay WCH’s schedule for the 100/300 Area SAP. RL
stated that they are getting together with WCH next week and the intent is to integrate the
two schedules for this work.

Page 3



Fast Flux Test Facility (FFTF) Deactivation
M-081-00 Series, Complete FFTF Facility Transition

General comment on Slides 2 and 3 that the shadmg should all be the same and indicates those
milestones are complete

FH continuem to focus on fuel wash and sodium drain work, which is currently the FFTF high
priority work. The remaining fuel consists of fuel pins with fuel pellets in them that have sodium
melted around them. The end state for this fuel is at Idaho National Lab (INL). Itis imperative
- that RL be allowed to use the T3 cask to ship the fuels to Idaho as the Batt™* agreement allows up
to 12 shipments of the sodium bonded fuel. Without being able to use the T3 cask, it will be
closer to 70 shipments. EPA questioned if there were anything that would prevent the T3 cask
from being used. RL stated they know of no security issues with taking the fuels to Idaho. EPA
stated that the INL Citizens Board believes the waste will be sent back to Hanford. Ecology
asked what the process is INL will use to treat this waste. RL-explained that basically it is
melting the fuel, separating the ‘bad’ from the ‘good,’ and burying the good waste. INL is
prepared to perform this work as they have already processed a couple of kg in a laboratory
environment. They would need to gear up to full scale operation to do the FFTF fuels. EPA
stated they would like to hear more about this process and DOE stated they would brief them.

* A settlement Federal Court order between the DOE vs. The State of Idaho (Governor Batt).

Inside the Imterim Decay Storage (IDS) vessel there are 108 Core Component Pots (CCPs) full of
sodium. The sodium will be removed by plunging the sodium out, which leaves 3.7 gallons of
sodjum in the bottom of each pot Tnitially, RL planned to cut up the pots, but the radiolo gical
readings were too high. Now it is planned to store all the pots in a large box. The box should
not need any significant shielding and it will be stored either in FFTF containment or at the
Maintenance and Storage Facility (MASF, Building 437). The box will be kept in an inert
condition. Ecology understands that these pots will be RCRA material and need to be stored in a
permitted fagility. They asked DOE what their justification is for storing the pots in MASF since
it is not a permitted facility. ' '

RL sent a letter to INL allowing them to cancel the Sodium Processing Facility contract as FFTF
will go to some as yet undefined Surveillance and Maintenance. The budget for FFTF is $42M
in FY06, $34.8M in FY07, and $10M in FY08. How much work can be accomplished for $10M
is still being determined.

- T3 Cask — RL has the Certificate of Compliance (CoC) from the Nuclear Regulatory
Commission (NRC) and Department of Energy but they are limited to transpoi'ting only 18 or
1less pins at a time. There is an ongoing effort to design an inner liner for the T3 cask to allow it
to be licensed by DOE. This will enable INL to store and turn around shipments at a faster pace.
The liner is designed to keep moisture out. Since there is no ‘pedigree’ on the cladding on
sodium bonded fuel, another boundary is needed. RL needs the CoC by August 2007 in order to
start shipping. If the CoC 1s not awarded, FFTF would not have the money to stay open long
enough to perform the 70 shipments. Ifthe T3 cask is not approved for the 12 shipments, the
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~ sodium bonded fuel will need to be put in Interim Storage Casks and stored onsite for an
indefinite time period. This would result in a need to renegotiate the TPA mﬂestcme.

Bulk sodium — The original intent was to send the bulk sodium to INL. Because the FFTF
shutdown strategy has changed and the FFTF schedule has slipped so far, INL is no longer
keeping the facility open waiting for FFTF’s sodium. If the sodium does not go to INL, there
~wiil have to be a sodium-processing facility built on me Hanford Site. The cost of the facility 1s
very roughly estimated at ~$25M. Ecology voiced concerns that facilities are being constructed
in the future that are big ticket funding items and yet these facilities arc not in the baseline. The
cost of the facility and other priorities need to be evaluated. Ecology asked how this issue is
“being coordinated with WTP.  DOE coordinates the sodium path forward with WTP on the tank
management EIS, has periodic meetings to reaffirm their understanding, and has apaper trail to
verify this coordination. If the sodium is stored on siie, it would be stored as a feed product.

Ecology asked if the Global Nuclear Energy Partnership (GNEP) request for a fast spectrum
reactor (such as FFTF) has any bearing on shutting down FFTF. DOE stated there are no plans
to stop work due to this information. There was d1scuss1on about the possibility of using the
FFTF for this and it was noted that it is a viable concept.
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Tri-Parly Agresment
T;lue 5, Auus

~ River Corridor Milestone Review

Place:  EPA Conference Room, 309 Bradley Boulevard, Suiie 115, Richland, WA.
Time: -10:00 am - 11:00 am

Chairperson: Nick Ceto

©10:00 am M-16-00 Complete Remedial Actions
| - M-93-00 Disposition of Surplus Reactors
M-94-00 ' 300 Area Surplas Facilities
M-89-00. 324 Bldg. Closure of MW Units
M:92-00 Facilities for Sodium and Special
: . Case Waste

 10:45 am M-81-00 Fast Flux Test Facility Transition -

11:00 am Adjourn River Corridor Milestone Review

Inter Agency Management Integration 'Temn .

Plac'e:-- EPA Conference Room, 309 Bmdley Boulevard, Suite 115, Richland, WA,
Time: 11:00 am - 11:30 am
Chairperson: Nick Ceto

11:00 am = Discussion on the need for Risk Assessments Prior to Selecﬁng
: the Final Remedial Actions.

11:15 am Update on Status of M-91 Milestones to Certify TRU/M Waste.

11:30 am  Adjourn TAMIT



Rlver Corrldor Closure Pro;ect

TPA Quarte 'r'iy

For perlod March 2006 — May 2006

'
Tn-Party Agreement

River Corridor Milestones:

M-16 M-92-16
‘M-89 M-93
M-92-12 M-94

- us. Department of Energy
U.S. Environmental Protection Agency
Washmgton State Department of Ecology
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RIVER CORRIDOR CLOSURE PROJECT

River Corridor
TPA Rlilestone Statistics

(Major & interim Milastones)

30

20+

COMPLETED

TO BE GOMFLETED

1
Compiiance Due To Be Milestone Compiiance ! Milestone Compilance
_ Date Completed Number DucDate  j  Number DCue Date
M-18 9/30/2018 22 M-18-70 (C} 10/30/05 1 M-16-81 12/31/08
Remaedial Design {M-16-508) M-76-63 (C) 12/39/05 E M-18-58 04/30/09
Remedial Action M-18-46 07/31/06 = M-16-52 07/31/09
M-16-45 12131106 E M-16-64 09/30/10
Risk Assessment M-16-60 12/31/08 ¢ M-18-51 122110
: M-16-67 03/31/07 f M-16-47 12/31114
M-18-57 04/30/07 :  M-16-53 12/3112
M-18-72 06/30/07 E M-15-55 © 1213112
M-18-50 07/31/07 ¢ M-16-62 12/31/12
M-16-54 07/31/08 E M-16-00A 12/3112
M-18-49 1273108 +  M-16-69 09/30/15
-16-56 1273108 | m-15-008 09/3018
El
#M-83 TBD 4 1-83-18 (C) 12/21/05 ] M-93-22 09/30/11
Reactors on Rivel {M-53-00 M-93-23 (C) 073106 1 M-93-20 09/30M12
Final Dispositicn M-93-19 09/30/09 ] M-83-00 8D
L
-89 8/30/201¢ 4 M-88-00 agrsoio
Closure of 324 Bldg Non-Permiited (M4-83-00) :
Mixed Waste Units ,[
r
M-24 23012016 2 M-84-07 (C) 12/31/05 [ M-84-03 09/30/10
300 Area {(M-54-03) M-84-05 (C} 09/30/06 ' M-34-00 09/30M15
Surplus Faciliies Demolition E :
Milestones to be Completed 29 6 ~-- MILESTONES COMPLETED IN FYUE (Z)

Wilt also support the foliowing two milestones {which are shared with Fluor Hanford)

M-22
360 Area
Special Case Wasle

5/30/2006

2 M-92-12 09/30/08 327°SCW porfion of milestone completed
3/21/08; discussions are underway with Cenfral
Platsau regarding the final SCW item in the 340
bldg. No further River Cormridor acfions required.

M-82-16 09/30/06 327 SCYY portion of milestone completed

3/21/06; discussions are underway with Central
Piateau regarding the final SCW ftem in the 340
bidg. No furither River Corridor actions required.

RCC TPA Quarterly Review (03/06 - 05/06)



RIVER CCRRIDOR COSURE PROJECT
' 'RIVER CORRIDOR

FY 2006 TPA MILESTONE SUMMAR

Project| Milestone Title : Compliance Actual Ahegad On Ahead On Behind | Unrecov | To Be
‘ : Date Date Schedule | Schedule | Schedule | Schedule | Schedule | erable | Deleted
E3FC M-16-70 BegmlSamPImg te Support the 100 Area and 300 Area Component of River Cerridor; 10/30/2005 10113/2005 (A) X
Baseline Risk Assessment
IS8 M-23-18  |Complete 105-H Reactor Interim Safe Storage 12/31/2005 10/20/2005 (A} X
Submit a Schedule and TPA Milestones {o Complete Interim Remedial Actions for
FR | M18B3 |300-FF-2 Wasts Sites and Confirmatory Sampling of 300-FF-2 Candidato Sitee 127312008 | 1202912005 (1) X
Submit & Schedule and TPA Milestones o Complete Disposition of the Surplus
D4 M-84-01 Facilities in the 200 Area 12/31/2005 12/29/2005 (A) X
FR M-16-26  |Initiate Remedial Actions for Remaining Waste Sites for 100-D Area . | 07/31/2006 X
1SS M-93-23  |Submit EE/CA for KE/KW Reactor 1SS : 07/31/2006 03/03/2006 (A) X
D4 M-94-05 Complate Dgggﬂvaﬂon. Decontaminaiion, Decommissioning, and Demolition of 313 00/30/2006 02/16/2006 (A) X
and 314 Facilities .

Complete Acquisition of New Facilities, Modification of Existing Facilities,'and,'nr ] 327 SCW portion of milestons completed 3/21/06; discussions are underway with Centra! Plateau regarding tha final
D4 1-82-12*  [Modification of Planned Facilities Necessary for Consolidated Storage Prior to 09/30/2006 SCW item In the 340 bullding. No further River Corridor actions requirad,

Disposal of Hanford Site 300 Area Special Casa Waste I T 1
Complete Removal and Transfer, and Initiate Storage of Phase 1] 300 Area Special
Case Wasle (SCW) Waste and Maierials

[ I 1 i 1
09/30/2006 327 BCW portion of milestone completed 3/21/06; discussions are underway with Central Platean regarding the final

e
D4 M-92-18 SCW itam In the 340 buklding. Mo further Rlver Corridor actions requirad.

Total FY 2006 River Corridor TPA Milestones ) 7 4 2 (] 1 0 0 0

*M-92-12 - Mitestone shared with FILr Hanford.
**1-92-16 - Milestons shared with Fluor Hanford.

RIVER CORRIDOR
111 A LN LY
3 A% .0 . 00
Forecast! Compieted .__Forecast
Project| Milestone Title Compliance Actual " Ahead Oon Ahead | On Behind | Unrecov | ToBe
Date Date Schedule | Schedule | Schedule | Schedule | Schedule [ erable | Deleted
FR M-16-45" |(Gomplete Interim Remedia! Action for 100-B/C Area 12/31/2008 ) ! M-16-45 is planned for renagotiation _‘ X
Complete Interim Remedial Actlons for at Least 3 of the Following High
FR M-16-60  |Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 818-3, 618-5, 618-7) 12/31/2008 X
and Complete Confirmatory Sampling of 300-FF-2 Candidate Sites 300-7 and 300-9
Submit a Technotogy Development Summary Report for Phases |, 11, and B, an
FR M-16-67  |Intermediate Design Report, 8 Remediation Schedule, and a Treatability 03/31/2007 X
Investigation Wark Plan for Remedial Actions at 818-10 and 618-11 Burial Grounds -
FR M-16-57** [Initiate Soil Remediation at K-East Basin 04/30/2007 - ¥
ESFC M-16-72 )Submit Draft 10¢ Area and 300 Area Component Baseline Risk Assessment Report 06/30/2007 X
FR M-18-50  |Initiate Remedial Actions for Remaining Waste Sites for 100-H Area 07/31/2007 ) X
Total FY 2007 River Corridor TPA Milestones . [} 0 .0 0 - 5 ‘ 1] 1 i}
*M-16-45 - Extension required due ta significant increase In burial ground waste velumes, discovery of SNF pieces, and extensive quanﬁes of anomalous material requiring characterization, -

*M-16-57 - To initiate full-scate remadial action within one month after basin removal perfarmed by ancther Hanford Site confractor, may not ba faesible dapending an tmeframa and scons currently being implemented.
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Status as Qf: May 31, 2006

River Corridor Closure Project
TPA MILESTONE SUMMARY SCHEDULE

Fiscal 2006 Fiscal 2007 Fiscal 2008 Fiscal 2009 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2033 Fiscal 3014 Fiscal 2015
BY QTR  BYQTR . BY QTR BY QIR BY QTR BY QTR BY QTR BY QTR BY OTR BY QTR
IstQu | 2odQr | dr | 4w | teow | 2ndQu | 3dQu | G ] tw | ana] 3:a] ath | tst ] 2nd | 30 { 40| tst 2na ] 3d [ 4 | it F2naf 2rd [ du ] ton [ ana [ ard Tt | vst [na ] ava Tam | 1ot ford [ sea f ot | v Jnd { 3ra [t
i “Ta be rencgotinted
i M-16.45
i Complete Inletim
1 Raunadial Action for
. = g
100-B/C AREA )
i (
Ma-16.26 : o167
Inléaie Remedial . Completa Interim
Actions for Remaining Remedial Actions
Wasta Sltes for 100-0 . for 100-0 Area
Areg /TN
100-D AREA i ] - L)
I M-16-49
1 Compfete Interim
1 Remecial Actions for
i 100-F Area
100-F ARE.A i { '.
i Initiate Ramad\al. ) Complsts Inkerim
i Actions for Remaining Remadial Actions for
I XVHEW Sites far 100-H 100-H Area
reg
- X P Y
100-H AREA 1 { ) : {1
! JLATE: -
] 1857 initiate Response Actlons for JIELE
i m“ Remaining Wasls Sites for 109- Complata Intarlin
Reme.dition 2l K Avea Inclucing Closra of Response Actlons for
[ ¥ Enat B 17 i(E Wests Trimt Syslem 100-K Area
] [
160-K AREA £ A58 i
i Infliats Seil
3 Ramediation at M-10-56
B K-West Basin Caomplala interim
Complala Remadiation Response Actions for
t at 100-NR TSD Crbs —~ 100N Area
H o f %}
HO-NAREA ) L d Gt o/ _ U/
Initiete Response Actions
i forRamaining Weste Sites | M-16-56
I for T00-N Area Completa |ntetim
§ Remnedlal Actiona for
\ 100-4U-2 end 100-1LU-6
3-10-2 / 108-1U-6
1 [ U
i 16004
i Comglets A Interim
¥ Response Actions for
109 Arans
COMMON t M
1M COMMON H D)
i
1
|
1

OTPA MILESTONE I’A MAJOR MILESTONE @ COMMITMENT <>FOR.ECAST @ UNRECOVERABLE % AT RISK" ﬁ RCRA PERMIT COMMITMENT

*M-16-57/M-16-58 - To initiate full-scale remedlal action within one month aftar basin removal parformed by another Hanford Site contractor mﬂy not be feasible dependlng ori timeframe and scope currently being Implamentad.
**-16-52 - Portion that states "including closure of 1706-KE Waste Treatment System” Is nat RCC scope. s .>
*#*\-16-53 - Statement in TPA CR M-34-04-01 states "100-K Area remedial action is not complete until K-Basin siudge shipments for disposal off site have taken placa”, This portion is not RGC scape.
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Status as of: May 21, 2006

Rlver Corridor Closure Project
TPA MILESTONE SUMMARY SCHEDULE

END §TATE &
FINAL CLOSURE

Baseline

b mem Cmm Mh B I e e e TE Dew e e Tom e mp G Go e e o

M-16-7¢ 10/13/05 (A)

Begin Sampling {0 Supperd
1001300 Area Camponent of River
Carricor Bassline Risk Assessmant

g 0

omplela fntedlm RA for at Least 3 of Following High
nvircnmenta! Priorlty 300-FF.2 Waste Sites (3164, 618-2,

q18-3, 8185, 614-7) & Confirmatory Sampling of 300-7, 300-3

M-18.72
Submit Praft 100/300 Area
Companent Baseline Risk
Aszsssment Report

Gomplale Interim RA for Remalning High
Enviromnanta! Priority 300-FF-2 Waste Silas
(3164, 618-2, 8183, B18-5, 6167)

f16.62

L Fiseal 2006 Fiscal 2007 Fiscal 2008 Fiseal 2003 Fiscal 2010 Fiscal 2011 Fiseal 2012 Fiscal 2013 Fiscal 2014 Fiscal 2015
_ BY QTR BY QTR - BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR
W ARIA ItQu | 2ndGte | %dQu | 40w | teew | 20dQu | 3ndQu [ 4tiGr Folot {20d{ 3] 4th | 1st [oud[3ea | ath | Ise [20a] 363 4t | tar [ 20 [ 3ra ] 4th | Lst | 200 | 3nd | 460 ] Ut j 2nd | 5ea | 4th | 1a1 ] 2nd [ 3cd [ 4th | 1ot [ 2nd [ 30 ] 2t
o - I :
- FIELD )
REMEMATION ;
L M-16:67
t Subrilt Tech Develonment Summery Rt for M-16-89
Phases |, 1.4 11I, an Infermadiate Design Rel, a f—— .
———:’,_”'U‘MJG'FB 12129003 [A ' . Remedistien Sthedulg, and Traalabilit?' ’ h10.64 omplels Al intatim 300 Area Remadil Actions o
Submit Schedule & TPAMEs to Complete Interiin Invssication Work Plarla for Ramadial Actions 6t Complete Intarim RA for Following 300-FF- Include Ganfirmatory Sampling of All Candidale
RA for 300-FF-2 Wasta Sitgs & Gonfirmatory §18-10/11 Burial Graunds 2 Waste Sites (300-259, 303-M SA, 303-M 8iles Listad in 300-FF-2 ROD {except for 618-10
Sampling of 300-FF-2 Cani!idat Bites YOF, UPR-300-46, UPR-300-17, 618-1) and 818-11 Burial Grounds)
300-FF-2 .— — O——-O | (M. O‘ O (iJ
16.8 16:61 A\,

Comglets Interim RA far Follgwing 300-FF-2
Waste Sites {300-8, 300-18, 300-VTS, 316-4,
600-47,800-255, 518-2, 618.3, 81B-5, 6187,
188, 618-13)

Risk Assessment

— ]

O TPA MILESTONE

@TPA MAJOR MILESTONE

@CUMMITMENT

> vomsense

@UNRECOVEMBLE

i
%"AT RISK"

E] RCRA FERMIT COMMITMENT

M-16-00B - 08/30/2018 - Complate All Intarim 300 Arsa Remedial Actions Inciuding 618-10 and 618-11 Burial Graunds

C-16-06C - TBD - Submit a Schedule and Establish Commitments to Complete Remedial Investigation/Feesibility Studles and Proposed Plans In Support of the Final ROD for the 100 Area
C-16-06D - TBD » Submit a Schedule and Establish Commitments to Complete Remadial Investigation/Feasbility Studies and Proposed Plans in Support of the Final RO for the 300 Area
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Status as of: May 31, 2006

River Conridor Closure Project
TPA MILESTONE SUMMARY SCHEDULE

Fiscal 2006 Fiscal 2007 Fiscal 2008 Fiseal 2009 Fiscal 2010 Fiscal 2011 - Pigesl 2012 Fiscal 2013 Fiscal 2014 Fiscat 2015
BY QTR BY QTR BY QTR BY QTR BY QTR BY QIR BY QTR BY QTR BY QTR BY QTR
1sLQu Ind Qir Ird Qe 41 Qe 1st Qi Znd Qic 3ud Qer A Quw | lst | nd | 3rd ; 4ih | lst I 2nd | 3rd l 4ih 1 1st { Zud ‘ Ird k 4th | Ist l 2nd l 3rd 1 4h B 1st | 2nd | hd l 4th § st [ 20d | d l Ath ¥ lst | 2nd_l 3rd | 4th | 1st | nd l 3nd } 4th
i
i
11-93-18 10126/05 (A}
Complete 105-H Reactor 155
"H" REACTOR 3
o
B
3323 _313H6 [A)
Submit BEICA ot (}:S-I22 105-1E and 1054W
KEACN Raactar IS8 mplete 105-KE and 105-
"KE / Kw" Reactor 1SS
REACTORS @ —
r—— J
M-9548
i Submit to EPA/Eclogy M93-20
" 105-Nf1[_19-N Reactor Conplete 105-N
i IS5 Design Report Reactor 198
npn
N" REACTOR i L J}
i
i
]
4
i
i
|
i
‘&(]0 \RF,A i
-94-01_42{29{05 (A . . . . M-24-00
Submnit Seheduls and TPA 1:44-05 214106 A M-04.00 X Camplate Dispesttion of 300 Area Surplus
Misetones to Complate Disposition Complete Deactivation, Decontamination, Compleds Disposilion of Following Surplus Facililies: Faelitles o be Dafined a3 tha 220
of Surplus Faciitlas Tn 300 Atea Decommissiening, Dameliton (04) of 3031,332,303,304,234A,3224 3722 3223,3224, Eaglilies Listed In Hanford RGGC RFP
s _ 313 and 374 Facillios Vs -3325.324,3245.327
L1 ] I ! (.J)
----- T | ‘ / : .
f
D4 i M-92-12*
Complete Acquisitien of New Faclliies, Mods of
1 Existing Facllities, andfor Mods of Pisnned Faclilies
1 Necessary for Consolidated Storage Prior to Disposal
1 of Henford Site 300 Area SCW
! \ | L !
1 M-82.16™
H Complete Removal ard Transler, and Initlate Storage
I af Phase fil 300 Area SCW and Materials #-89-00
Cemplata Closura of Nen-Permitted Mixed Wasts
i Unils in 324 Bldg REG B-Cell, REC D-Cel, aad
1 High Lavel Vault
i
I
o TPA MILESTONF, TPA MAJOR MILESTONE ®COMMI'1‘MENT <>FORECAST @ UNRECOVERADLE AT RESK E:} RCRA PERMIT COMMITMENT

#-93-00 (TBD) - Complets Final Disposition of AII 100 Area Sumlus Production Reactor Buildings
*11-82-12 - Wilestone shared with Fluor Hanford. 327 SCW portion of milestone completed 3/21/06; discusslons are underway with Central Plateau regarding the final SCW itern In the 340 bufiding. No further River Corridor actions reguired.
*\-02-16 - Mileslone shared with Fluor Ranford, 327 SCW portion of milestone complsted 3/21/08; discussions are underway with Central Plaisau regarding the final SCW item in the 340 bu!!dlng No further River Corrldor actions reguired. -




RIVER CORRIDOR TPA CHANGE REQUESTS (March - May 2006)

ﬁtis change request extended M-83-00, "Complete Ciosure of Non-Permitied Mixed
" § Waste Units in 324 Building REC B-Celi, REC D-Cell, and High Level Vault",
compliance date to 9/30/2010 from 10/31/2005. This new date aligns with M-94-03,
"Compiete Disposition of Following Surplus Facilities: 303M, 332, 333, 334, 3344,
3221, 3222, 3223, 3224, 3225, 324, 324B, 327" compliance dats.

M-89-34-01
324 Building Ciosure
Approved - 4/10/06

Awaiting approval of the following two draft change reguests submitted 12/29/2005:

e me SRA M U S S e S EE o M Smn BEe mRR RO Gm RO RS ey,

=== ' - ~
\ £ The following two TPA interim milestones were proposed (12/28/05) to show _
E J continued progress towards completion of interim remedial actions of 300-FF-2 ‘
"inside the fence” waste sites:
k m-6-0506 | ;
E 300-FF-2 Waste Site i — M-18-73 - (9/30/2008) - Initiate Soil Remediation at the 618-1 Burial Ground
Remediation ? i C :
E Proposed & — M-16-74 - {9/30/2012) - Complete Remediation (to include excavation, loadout, [
& i closeout sampling, backfilt, and revegetation) for all 300 Area "Inside the Fence”
E & i Waste Sites North of Apple Street
!i N ap— .ﬁ i T_he followipg intertim miles’.tonc? is proposed for revision to remove the 316-4 waste
I site from this milestone as it will be remediated with the 618-10 Buriai Ground:
i
- M-16-61 - {12/31/2008) - Complete Interim Remedial Actions for the Remaining
I High Environmental Priority 300-FF-2 Waste Sites {3164, 618-2, 618-3, 618-5, and
I 6158-7)
: \ £ The following three TPA interim milestones were proposed (12/29/05) to show S
E § continued progress towards deactivation, decontamination, decommissioning, and %
demolition of 300 Area high priority facilities:
i M-94-05-02 1
E 300 Area Surplus Facility [ M-84-06 - (12/30/2007) - Complete Removal of 3 of the Following 19 High Priority
Disposition J Faciliies: 3058, 306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324,
ﬁ Proposed @«’ 324B, 325, 326, 327, 329, 333, 340, 3706, 307 Trench, and 3720; {o inciude 333 |
X @ i Facility .
4 i i
E @ i M-24-07 - {12/30/2009) - Complete Removal of 6 of the Following 18 High Priority
n s W TR T qﬁ Facilities: 3058, 306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324, !
[ 324B, 325, 325, 327, 329, 333, 340, 3708, 307 Trench, and 3720; to Include 306E,
§ 308W, 3720, and 3058 Fadilities
i M-94-08 - {12/31/2011} - Complete Removal of 12 of the Following 18 High Priority
i Facilities: 3058, 306E, 306w, 307 Retenkion Basins, 308, 309, 321, 323, 324,
324B, 325, 326, 327, 329, 333, 340, 3708, 307 Trench, and 3720

& RCC TPA Quarlerly Review (03/06 - 05/06)



RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

Washington Closure Hanford (WCH) assumed River Corridor cleanup responsibilities on August 27, 2005. Cleanup along the
Columbia River will be accomplished by five major WCH projects: Deactivation, Decontamination, Decommissioning, and Demolition
(D4) Closure Project, Reactor Interim Safe Storage (ISS) Closure Project, Field Remediation (FR) Closure Project, Waste Operations
Project, and End State and Final Closure (ESFC) Project. Following accomplishments cover reporting period March-May 2006.

D4 Closure Project (M-89-00, M-92-12, M-92-16)

100 Area
e Awarded 107N Basin Recirculation and Cooling Building
Vessel Content Disposal contract in March; completed
trench pipe loadout in May.
e Completed 153N Switchgear Building above-grade
demolition; commenced below-grade demolition.
e Completed demolition and loadout of:
-- 108N Chemical Unloading Facility
-- 166N Qil Storage Building
— 181NC Sample/Skid Station
-- 184NB Air Handler Building
- 184NC Air Handler Annex Building
-- 1314N Bio-Shield
— 1723N Warehouse

Loading 303M Bag House Filter into Conex Box

300 Area
¢ Completed demolition/loadout of following buildings: 303B,
303E, 303F, 303J, 303M, 304, 304A, 3707D, 3711, 3715,
Demolition of 1723N 3746D.
Warehouse  Received Conex box to ship 303M bag house filters; sent
first of four shipments to ERDF.
s Continued hazardous waste and asbestos removal in
building 333.

Reactor 1SS Closure Project

e Completed RU/regulator review and comment resolution of
Draft A EE/CA.

e Completed 100-K "7 Step Process" DQO.

* Completed 100-K environmental risk assessment.

* Completed 105/109N prequalification package for
deactivation/decommissioning RFP.

e Completed 116N Air Stack deactivation.

* Commenced 119N/NA Air Sampling/Monitor deactivation.

Field Remediation Closure Project (M-16-45, M-16-46,

M-16-60)
100 Area (M-16-45, M-16-46)

324/327 Facilities (M-89-00, M-92-12, M-92-16) e Starting the mercury amalgamation campaign to open and
e Completed shipment of the cation and anion columns (327 treat approximately 80 mercury tubes found in 118-B-1 and

special case waste project), which completes WCH's portion 118-C-1 Burial Grounds.

of TPA Milestone M-92-16. e Discovered and initiated remediation of heavy metal plumes
e Completed RCRA closure plan public comment period. TPA at 128-B-3 Burn Pit.

Change Request M-89-04-01 was approved to extend the e Continuing to sample 100-B-14 Remaining Pipelines and

completion date of M-89-00, "Complete Closure of Non- Sewers (RPAS) site. Status to date: Collected 200 of the

Permitted Mixed Waste Units in 324 Building REC B-Cell, 900 samples needed to support closure.

REC D-Cell, and High Level Vault", to 8/30/2010 to align ¢ Continued planning for shipment of spent nuclear fuel

with M-94-03 completion. pieces to K-Basins (found during burial ground remediation).

e Received regulator approval of Action Memorandum and
Waste Management Plan for 300 Area EE/CA #2.

F RCC TPA Quarterly Review (03/06 - 05/06)



RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

* Received Best and Final Offer bids for 100-D Burial ¢ Completed confirmatory sampling of 300-7, 300-9, and the
Grounds and Remaining Sites remediation and are being tanks portion of 331 LSLDF sites.
reviewed. An existing on-site subcontractor will begin
remediation of two high priority sites in June.

e Completed backfill of the 182-F Reservoir.

* Completed excavation/sorting/loadout at 118-F-3 Burial
Ground; continued same activities at 118-F-6 Burial Ground.

I S - e R, e - e
118-F-6 Underground Rail Car Exposed Waste Operations Project
* Completed 118-K-1 Burial Ground Readiness Assessment. * Awarded a new four-year, $22M subcontract on 3/1/06 for
Began intrusive work in construction debris trenches. ERDF Waste Disposal.
¢ Deferred work at 100-1U-2/100-1U-6 until 10/1/06 due to * Submittals for the mentor protégé (MP) subcontract for
funding constraints. transportation are complete and will assume full
e Continuing backfill of the 116-N-1 Crib and Trench; have transportation services first week in June.
successfully placed ~137,000 of 214,000 bank cubic meters * Issued Transportation Services Master Agreement (MA)
of backfill material. RFP (will perform direct haul/dump services in lieu of using

roll on/off containers). MAs will be awarded up to three
subcontractors, who will then submit selected contract
documents. This will reduce mobilization durations for future
job orders. Two waste transportation job order subcontracts
are currently planned for award; one for 100-1U-2/-6 field
remediation, and one for D4 100 and 300 Area demolition.
Anticipated transportation efficiencies are increased waste
volumes and decreased handling time.

e Received one shipment of other Hanford contractor (OHC)
waste from PEcoS. WCH is transporting and disposing
~20 OHC containers per day.

116-N-1 Backfill Operation - Borrow Pit Area

e WCH mentor protégé subcontractor provided a munitions
expert who performed an initial walkdown of the 600-149
unexploded ordnance (UXO) waste site. Numerous pieces
of spent and UXO were identified. Subcontractor prepared
a draft characterization plan.

300 Area (M-16-60)

* Continued 618-2 Burial Ground excavation and loadout.
Through May, nearly 49,000 U.S. tons have been sent to
ERDF. Excavation is planned for completion early June,
with loadout completed by month-end June.

* Received RL/EPA approval to backfill 618-3 and 618-8 Offloading 303M Bag House Filter at ERDF
Burial Grounds.

e Continuing procurement activities for bidding the West Side
remediation contract. Bid submittal is scheduled for 6/29/06
with award on 8/21/06.

* Continued developing preferred option for 618-10/-11 Burial
Grounds design solution.

e Through May, approximately 498,000 tons of contaminated
material have been disposed in ERDF since WCH assumed
River Corridor cleanup responsibilities on August 27, 2005.
More than 6.5 million tons of waste have been disposed in
ERDF since operations began in July 1996.
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RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

End State and Final Closure Project
Risk Assessment

* WCH requested schedule relief for the remainder of the
Columbia River Component (CRC) risk assessment work
plan task for a period of two years. This request was
based on the data compiled for the CRC, and is made in
order to allow an opportunity to focus the component's
scope for the purposes of developing a risk assessment

Completed sediment and sculpin sampling.

e Completed upland invertebrate (insects, spiders) and small
mammal (mice) sampling, and initiated collection of
environmenlal dosimelers installed iast fali.

e Conducted plant sampling and surveys for upland,

iRl and. gndangeretad stlpaeC|es.l. o work plan. The delay will permit time for DOE-RL to
s Cencluded muli-ncrement soll Sampiing.in tha npanan identify the appropriate final path forward for the CRC.
Zone, despite vary high dver condliions. Schedule relief was granted by DOE-RL.

e |ssued Rev. 0 of the 7100/300 Area Component of the
RCRBA Sampling and Analysis Plan (SAP).

» Distributed draft copies of the Integrated Strategy for
Achieving Final Cleanup Decisions in the River Corridor
document for RL review.

« |ssued Draft A of the Colurnbia River Component Data
Evaluation Summary Report to RL for review.

Each multi-increment soil
sample is comprised of 50 small
(~ 80 grams) aliquots from the
sample plot.

Once the multi-increment sampling is
completed at each location, the small
flags marking the individual sampling

area boundaries are removed.

Long Term Stewardship Orphan Sites

e Completed operational testing of the River Corridor Closure * Continued lessons learned evaluation for the interim (non-
database. operational) areas of the river corridor.

e Distributed a draft 300 Area Industrial Cleanup Approach e Completed field walkdown as part of the orphan sites
Analysis docurnent for RL review. evaluation for the 100-D Area.

e Continued strategic planning for Long-Term Stewardship -
Draft document development.
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RIVER CORRIDOR ISSUES

* 118-K-1 Burial Ground: Spent nuclear fuel (SNF) was discovered in the 100-B/C Burial Grounds during
remediation. The Auditable Safety Analysis (ASA) for the 118-K-1 Burial Ground was revised to include
the potential discovery of SNF. Due to the different types of material that may be present in the burial
ground, preliminary calculations indicate the hazard categorization will increase to a Hazard Category 3
Nuclear Facility. Field activities were suspended to prepare a Documented Safety Analysis (DSA).

Status: The DSA was approved by RL. The project was also directed to perform an Operational

Readiness Review (ORR) due to the 118-K-1 Burial Ground Final Hazard Classification being greater
than Category 3. RL, with WCH support, requested an exemption to the ORR requirement from DOE
Headquarters which was accepted. An RL-approved Readiness Assessment was completed in May,
and intrusive work in construction debris trenches A and B began May 30, 2006. This will be the final

report on this issue.
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RIVER CORRIDOR PERFORMANCE SUMMARY

RIVER CORRIDOR CLOSURE_ PROJECT PERFORMANCE SUMIMARY
Contract inception {8/27/05} through April 2006
{3K)

23 GRITICA D) AR 0 Y )

D4 652,592 652,592 36,337 36,729 21,899 6,392 1.21 14,830 1.68
Reactor 188 91,841 91,641 2,004 3,613 1,759 1,509 1.75 1,754 2.00
Field Remediation 397,220 397,220 27,338 31,313 28,139 3,975 1.15 3,174 1.11
Waste Operafions 246,661 246,661 6,646 11,678 16,644 5,032 1.76 -4,966 0.70
ESFC 55,954 55,954 3,144 4,189 3,190 1,045 1.33 988 1.31
Mission/Genarai Support 320,891 320,821 22,647 22,647 27,083 0 1.00 -4.,438 0.84
Transition 3,979 3,979 3,979 3,979 3,798 0 1.00 181 1.05
Contingency 270,853 270,853

TARGET COST TOTAL 2,038,792| 2,039,792 96,025 114,048, 102,512 17,853 118 11,536 141

Schedule Variance Summary:

Through April, the RCC Project is $18.0M ahead of schedule. The positive schedule variance is
attributed to miscellaneous 300 Area buiiding demoiitions and significant acceleration of 100-N Area
building demolitions; accelerated field remediation workscope in 100-F, 100-N, 100-K, anrd 300 Areas.
Positive schedule variance is pariially offset by remediation delays at 100-BC Burial Grounds and

. Remzining Sites.

Cost Variance Summary:

At the end of April, the RCC PrOJec‘t had performed $114.0M worth of work, at a cost of $102.5M. This
results in a favorable cost variance of $11.5M. The positive cost variance is attributed fo significant
undearruns due to streamiined characterization and deactivation processes for 314 and 233 buildings;
300 Area demolitions; partially offset due to prior-month change controf for additional soil volumes not
yet incorperated into IPB, and by project startup activities such as IPB, procedure development and
ISMS greater than planned.
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INTEGRATION ISSUES

This sect!on of the guarterly review discusses Ceniral Piateau milestones and ‘workscope that potentially
affect River Corridor milestones.

On October 31, 2005 the DOE Groundwater Project (Fluor Hanford) delivered a drait report to Ecology,
assessing the effects of groundwater/river interface on aquatic and riparian eco-receptors at the 100-N
Area. The Washington Closure Hanford (WCH) End State and Final Closure Project is planning o
incorporate the results of the 100-N Area assessment in the 100/300 Area baseline risk assessment.

WCH has not included regulatory review of the Fluor-prepared 100-N report as a critical path task in the
WCH baseline. Ecology has expressed concem that if there are substantial review issues for the Fluor
report, it could delay completion of the WCH-prepared Sampling and Analysis Pian (SAP). In May 2008,
WCH started preparing the 100/300 Area SAP that would integrate 100-N Area. DOE transmitted the
revised 100-N ecological report to Ecology in June 2006. The Ecology Project Manager believes that
there is a lack of integration between the two efforts, and believes that the lack will affect the cost and
schedule of the SAP.

WCH Status: The WCH contractor has been coordinating directly with the 100-N Area assessment
team, and information and data have been shared prior to issuance of the 100-N Ecological Report in
June 2008. This information is being utilized in the planning for the inter-area evaiuation (this includes
the 100-N Area shoreline). The inter-area evaluation and the 100-N Ecological Report were discussed at
the June 1 and 2 Trustee workshops, and further discussions are tentatively planned for the July 13
Trustee workshop.

On March 21, 2006, remaoval of the 327 special case waste (SCW) was completed, which satisfied
completion of WCH's portion of TPA Milestones M-92-12 and M-92-16.

Status: Discussions are underway with Central Plateau regarding the final SCW item in the 340
buiiding. This concludes future M-92 status updates by WCH as there are no further actions required
under the River Corridor Project.
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U.S. Department of Energy
Richland Operations Office
Fast Flux Test Facility (FFTF) Deactivation

Tri-Party Agreement (TPA)
M-81-00 Series Milestones

06/15/06 River Corridor TPA Milestones Review Meeting DOE-RL FFTF Project — Al Farabee
Washington State Department of Ecology Washington State Department of Ecology ~ Laura Cusack
U.S. Environmental Protection Agency U.S. Environmental Protection Agency — Nicholas Ceto

Status of FFTF Deactivation
TPA M-81-00 Milestones

(06/15/06)
Milestone Milestone Description Due Date Status
M-B1-00A Complete FFTF Facility Transition and Initate the | 02/28/11 On Schedule
Surveillance and Maintenance Phase
M-81-00-TO1 Complete Reactor Defueling 09/30/95 Completed -
; 04/19/95
M-81-00A-T02 Complete Transfer of Unirradiated Fuel lo Secure - | 03/31/09 Compleled
Onsite Storage 11/3/03
M-81-00A-T0O3 Complete Transfer of Iradiated Fuel lo Secure 03/31/08 Completed
; Onsite Storage ; g 3/31/06
M-81-00A-T04 Complete Transfer of Special Fuel lo DOE's idaho | 03/31/09 On Schedule
National Engineering Laboratory for Consolidated
Storage
M-B1-00A-Td§ ) Complete Auxiliary Plant Systems Shutdown 02/28/11 On Schedule :
M-81-01 Initiate Sodium Storage Facility Construction 02/28/97 Completed
10/9/85
M-81-02 Complete Sodium Storage Facility Starlup 07/31/98 Compleled
01/17/97

58]




Status of FFTF Deactivation

TPA M-81-00 Milestones and

Related M-20-29B Milestone
(06/15/06, Continued)

Milestone Milestone Description Due Date Status
M-81-10-TO1 S\;Jt;mll Final Sodium Disposition Report or/aor On Schedule
M-81-11 Submit FFTF End Point Criteria Document 08/31/05 Completed
Q7105
M-81-12 Initiate FFTF Sodium Drain 06/30/03 Completed
04/7/03
M-81-13 Complete Reactor and Heat Transport System Sodium 0B/30/05 Completed .
Drain 06/15/05
M-B1-14-T01 Complete Fuel Storage Facliity Sodlum Draln "04/30/07 Completed
2l 00/1/05
M-81-14-TO2 Initiate Interim Decay Storage Vessel Sodium Crain 06/30/08 Ahead of
Schedule
M-B1-14 Complete FFTF Sodium Drain 00/30/09 On Schedule
M-81-15 Submit FFTF Surveiliance and Maintenance Plan 06/30/10 On Schedule
M-20-298 Submit Sodium Storage Facility and Sodium Reaction 08/30/03 ; Completed
Facility Closure Plan or Request for Procedural Closure to 06/12/03
Ecology as Defined In Agreement Section 6.3.3

RL Program Managers Assessment of
Contractor Performance
(06/15/06)

» Fluor Hanford continues to focus on the high priority
deactivation activities of fuel offload and sodium drain for
EFFTF.

» Secondary priority of Systems Deactivation continues on
plant systems that are no longer needed.

» Project costs and schedule continue to be maintained in
control




| Significant Accomplﬁsghmelnts
Last Three Months

(06/15/06)

> Fuel Offioad

— Completed mixed oxide fuel wash and offload to
interim Storage Casks (ISCs) for onsite storage;
TPA M/S M-81-00A-T03

— Completed fuel and component offload from the
ijnterim Decay Siorage vessel fo suppert scdium

rain '

— The remaining fuel (sodium bonded) assemblies
remain stored in the Interim Examination and
Maintenance Cell _

"~ — Continued efforts to obtain a new T-3 Cask
Certificate of Compiiance for the sodium bonded fuel

Significant Accomplishments
Last Three Months

(66/15/06)

 Sodium Drain

— All bulk sodium has been drainad from the FFTF
Plant except for the Interim Decay Storage vessel
(~23,000 gallons)

— Fabrication of equipment, preparztion of procedures,
training, etc. continues in support interim Decay
Storage vessel sodium drain

— Compileted plunging sodium from the core component
pots in the interim Decay Storage vessel

— Completed sodium potassium {NaK) cieaning in the
Fuel Storage Facility cooling loop




Significant Planned Actions - Next Six Months
(06/15/08)

» Fuel Offioad _
— Continued efforts {o obtain a new T-3 Cask Certificate of
Compliance for sodium bonded fuel shipments
— Wash and store sodium bonded fuel assemblies in the interim
Examination and Maintenance cell
» Sodium Drain
— Complete offload and storage of the Core Component Pots

~ Complete sodium drain from the Interim Decay Storage (IDS)
vessel (~23,000 gallons). Due September 31.

» Auxiliary Systems Shutdown

-~ Continue systems shutdown when they are no tonger needed.

Schedule / Cost Performance
Fiscal Year to Date Status ($000s) through 05/06

Description BCWS BCWP ACWP sV cv BAC

FFTF $24,708.5 $24,203,2 $23,293.2 ($505.3) $910.0 $42,046

Schedule Variance Analysis {-$0.5M):
The negative schedule variance is confributed to sodium residual disposition
being behind the baseline schedule due to project replanning.

Cost Variance Analysis {(+$0.7M):

The favorable cost variance is contributed to costs being less than budgeted for
sodium draining, L.e., elimination of the need to provide supplemental heating
system for the Interim Decay Storage Vessel, and a budget passhack.




Project Issues
 (08115/08)

« Redirection of the FFTF Closure Project and Out Year Budget Profile

— Direcied to place FFTF inlong-ferm Surveillance and Maintenance mode
— Determining the amourt of workscope that can be completed within budget constraints

« Receipt of a T-3 Cask Certificate of Compliance in a timely manner
~ Required to transfer sodium bonded fuel to the Idaho National Laboratory
-~ Corrective Action: A technical strategy document is being prepared fo discuss with
Headquarters '
« Option to process Hanford Bulk Sodium is n¢ longer available
— RL letter to ID dated April 2'1, 20086 notified that the Sodium Processing Facllity is no longer
needed o process the Hanford bulk sadium

Summary

(08/15/06)

« Progress continues fo be made- in the key
deactivation areas of fuel offload and sodium

drain |

* The project is currently pursuing a clear path
forward

+ Issues continue to be worked for resolution




